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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:                   ENHANCED NEXT GENERATION HYDRATION SYSTEM

1.  This is a Bilateral Modification.

2.  The purpose of this Modification P00002 is to extend the contract delivery date wherever stated in the contract to 30 November 2003.

3.  Our right to issue this Modification P00002 is pursuant to the written request of the contractor in an email to this office dated 26

September 2003 and the mutual agreement of the parties.

4.  Modify the contract as follows:

      SECTION  DELETE PAGES       DESCRIPTION

       B       N/A                Add Final Payment Date to Section B.2 of the contract.

       C       N/A                Draft Final Scientific and Technical Report is now due 30 October 2003.

       C       N/A                Final Scientific and Technical Report is now due 30 November 2003.

       F       N/A                Extend Period of Performance of Basic Contract to 30 November 2003.

5.  Modification P00001 is cancelled and will not be issued.

6.  Except as specifically provided in this Modification P00002, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 002 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.6 REPORTS

C.6.1  The contractor shall prepare and deliver by 30 October 2003, Developmental Design Drawings IAW CDRL Item A001 for Government

review and comments. The Government shall have fifteen (15) days after receipt to review and provide comments. Final Developmental

Design Drawings shall be due fifteen (15) days after receipt of Government comments.

C.6.2  The contractor shall prepare and deliver a Project Management Plan IAW CDRL Item A002 for Government Review and approval. The

plan shall include contractual requirements, deliverables, milestones, procedures, costs, and responsibilities.  Also, it shall include

all information necessary to manage costs, scope and schedule, while satisfying all technical requirements and verifying conformance

with contractual requirements. The Draft Plan will be due 30 days after contract award. The Government shall have seven (7) days  after

receipt to review and provide comments. The Final Plan will be due forty five (45) days after contract award.

C.6.3  The contractor shall prepare and deliver Contractor's Progress Status and Management Reports every 30 days in accordance with

(IAW) Contract Data Requirements List (CDRL) DD FORM 1423 Item A003.The first such report shall be due sixty (60) days after contract

award and subsequent reports shall be due on the 15th day of each subsequent month.

C.6.4  The contractor shall prepare and deliver a Final Scientific and Technical Report upon completion of the technical effort IAW the

requirements of CRDL Item A004. The report shall include experimental findings, theoretical analysis, conclusions and operating

instructions for the prototypes. A draft Final Scientific and Technical Report shall be due by 30 October 2003. The Government shall

have fifteen (15) days after receipt to review and provide comments. A Final Scientific and Technical Report shall be due fifteen (15)

days after receipt of Government comments.

                                               *** END OF NARRATIVE C 002 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.2    Performance - Basic       ___________________

F.2.1  All work required under the basic contract, including submission of the Final Scientific and Technical Report, shall be completed

by 30 November 2003.

F.2.2  Acceptance of the Final Scientific and Technical Report will constitute completion of the basic contract.

                                               *** END OF NARRATIVE F 002 ***
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